



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	18
DATE	5/20/2022

PROJECT	Emergency Mgmt Bldg - Facility Remodel
ADDRESS	5415 King James Way, Fitchburg, Wisconsin
PURCHASE ORDER #	20211856
BID / PROPOSAL #	320042
CONTRACTOR	FoxArneson, Inc.

DESCRIPTION:

1	REFERENCE #	COP #19
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Replace failed fire protection system backflow preventer valve configuration.
4	REASON FOR CHANGE	When system was drained & valve closed, it was shown valve had failed & was leaking. Current code requires replacement rather than repair.
5	TOTAL ADD TO CONTRACT	\$4,335.48

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$261,071.29
The Contract amount prior to this Change Order was:	\$3,703,849.74
The Contract amount will be increased by this Change Order in the amount of:	\$4,335.48
The new Contract amount including this Change Order will be:	\$3,708,185.22
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	1/24/2023

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect/Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #

ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___