

1  
2  
3 **2022 RES-083**

4 CONTRACT CHANGE ORDER #13 TO CONTRACT FOR MEAD & HUNT, INC. FOR JAIL  
5 CONSOLIDATION-A/E DESIGN AT THE PUBLIC SAFETY BUILDING

6 The Department of Administration-Public Works Engineering Division awarded a contract to  
7 Mead & Hunt, Inc. for Jail Consolidation-A/E Design at the Public Safety Building, 115 W. Doty  
8 Street, Madison, WI Bid #318003.

9  
10 The following change is requested: Change Order #13 - Increase \$797,780.00 for the redefined  
11 scope and program resulting from the approval of Sub 1 to Res 320 which requires A/E services  
12 to incorporate these new design parameters into revised construction documents.

13  
14 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #13 for a total increase of  
15 \$797,780.00 be approved to the Contract for Mead & Hunt, Inc. for the above listed changes;  
16 and

17  
18 **BE IT FINALLY RESOLVED** that The Department of Administration-Public Works Engineering  
19 Division be directed to ensure complete performance of the Contract.