

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31

2022 RES-085

APPROVING AN AMENDMENT TO THE AGREEMENT FOR CLR DESIGN, INC. FOR
DESIGN DEVELOPMENT OF PHASE II (AFRICAN SAVANNAH PHASE) FOR HEART OF
THE ZOO IMPROVEMENTS

The Department of Administration - Public Works Engineering Division awarded an agreement to CLR Design, Inc. for Phase II (African Savannah Phase) Design Development for the Heart of the Zoo Improvements, 702 S. Randall Ave. Madison, WI, Public Works Proposal No. 321002.

2021 RES-316 awarded the original Agreement for Phase II-\$488,000.00

The original Professional Services Agreement with CLR Design, Inc. for the Design Development for Phase II was \$488,000.00 for the entire African Savannah Phase. The determination was made once the Opinion of Probable Cost budget was provided by CLR Design, Inc. during the Schematic Design Phase to reduce the Design Development efforts to concentrate on only the Giraffe/Ground Birds Exhibit alone. CLR Design, Inc. has now provided a proposal for the reduced Design Development Phase Services for that adjusted scope for a fixed fee of \$306,375.00 and a Professional Services Agreement Amendment is being issued to reflect this reduced amount if approved by the Dane County Board to move forward.

NOW, THEREFORE, BE IT RESOLVED that the Original Agreement for Phase II (African Savannah Phase) in the amount of \$488,000.00 be amended to reduce the Design Development efforts to concentrate on only the Giraffe/Ground Birds Exhibit for a total fixed fee of \$306,375.00, which is a decrease of \$181,625.00; and

BE IT FURTHER RESOLVED that the County Executive and County Clerk are authorized to execute the contract amendment; and

BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering Division be directed to ensure complete performance of the agreement.