



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	23
DATE	7/20/2022

PROJECT	Emergency Mgmt Bldg - Facility Remodel
ADDRESS	5415 King James Way, Fitchburg, Wisconsin
PURCHASE ORDER #	20211856
BID / PROPOSAL #	320042
CONTRACTOR	FoxArneson, Inc.

DESCRIPTION:

1	REFERENCE #	COP #26
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Change mop sink location & style.
4	REASON FOR CHANGE	A raised sink in the garage will have more use & greater functionality than a floor model in a back room.
5	TOTAL ADD TO CONTRACT	\$500.00

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$282,885.20
The Contract amount prior to this Change Order was:	\$3,725,663.65
The Contract amount will be increased by this Change Order in the amount of:	\$500.00
The new Contract amount including this Change Order will be:	\$3,726,163.65
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	1/24/2023

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect/Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___