



1919 Alliant Energy Center Way
 Madison, Wisconsin 53713
 Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	8
DATE	2/8/2022

PROJECT	Fueling Facility Upgrades
ADDRESS	3103 Luds Lane
PURCHASE ORDER #	20202376
BID / PROPOSAL #	320037
CONTRACTOR	Joe Daniels Construction

DESCRIPTION:

1	REFERENCE #	COR 9
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Connection of existing storage tanks to new system
4	REASON FOR CHANGE	Work not included in original scope as details were not available at time of bid
5	TOTAL ADD TO CONTRACT	\$8,898.85

The original Contract amount was:	\$102,340.00
Net change by previously authorized Change Orders:	\$160,345.63
The Contract amount prior to this Change Order was:	\$262,685.63
The Contract amount will be increased by this Change Order in the amount of:	\$8,898.85
The new Contract amount including this Change Order will be:	\$271,584.48
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	4/1/2022

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PW ____