

1
2
3 **2022 RES-196**

4 CONTRACT CHANGE ORDER #1 TO THE AGREEMENT WITH AFFILIATED ENGINEERS,
5 INC. FOR JAIL CONSOLIDATION-COMMISSIONING CONSULTING SERVICES AT THE
6 PUBLIC SAFETY BUILDING

7 The Department of Administration-Public Works Engineering Division, awarded an agreement to
8 Affiliated Engineers, Inc. for Jail Consolidation-Commissioning Consulting Services at the PSB,
9 115 West Doty Street, Madison, WI Proposal#318028.

10
11 The following change is requested: Change Order #1 - Increase \$81,425.00 due to change in
12 project scope and schedule delays which resulted in the requirement for additional
13 commissioning efforts.

14
15 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #1 for a total increase of
16 \$81,425.00 be approved to the Agreement for Affiliated Engineers, Inc. for the above listed
17 changes; and

18
19 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering
20 Division be directed to ensure complete performance of the Contract.