



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	9/30/2022

PROJECT	Underground Tunnel Waterproofing
ADDRESS	1202 Northport Drive, Madison
PURCHASE ORDER #	20222124-00
BID #	RFB 322025
CONTRACTOR	Terra Engineering & Construction Corporation

DESCRIPTION:

1	REFERENCE #	PCI-01
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Installation of new storm structure to connect to existing storm pipe.
4	REASON FOR CHANGE	Existing underground storm pipe was encountered and was in failing condition. Structure is required to connect existing storm pipe to new storm pipe.
5	TOTAL ADD TO CONTRACT	\$5,944.86

The original Contract amount was:	\$110,000.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$110,000.00
The Contract amount will be increased by this Change Order in the amount of:	\$5,944.86
The new Contract amount including this Change Order will be:	\$115,944.86
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/18/2022

Signature Approvals:

Contractor

Public Works Engineering Division
--

N/A
Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #		ACT	
---------------	--	------------	--

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PW ____