



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	3
DATE	9/26/2022

PROJECT	Underground Tunnel Waterproofing
ADDRESS	1202 Northport Drive, Madison
PURCHASE ORDER #	20222124-00
BID #	RFB 322025
CONTRACTOR	Terra Engineering & Construction Corporation

DESCRIPTION:

1	REFERENCE #	PCI-03
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Abandoning and reinstallation of a portion of the water service pipe feeding NPO with new route outside the extents of the tunnel repairs project.
4	REASON FOR CHANGE	The existing water main was found to be in poor condition and also in conflict with the excavation for tunnel repairs.
5	TOTAL ADD TO CONTRACT	\$10,013.90

The original Contract amount was:	\$110,000.00
Net change by previously authorized Change Orders:	\$11,962.35
The Contract amount prior to this Change Order was:	\$121,962.35
The Contract amount will be increased by this Change Order in the amount of:	\$10,013.90
The new Contract amount including this Change Order will be:	\$131,976.25
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/18/2022

Signature Approvals:

Contractor

Public Works Engineering Division

N/A
Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PW ___