

2022 RES-238

CONTRACT CHANGE ORDER #2 TO CONTRACT FOR JOE DANIELS CONSTRUCTION CO., INC. FOR WASTE HEAT LOOP CONSTRUCTION

The Department of Waste & Renewables, awarded a contract to Joe Daniels Construction Co., Inc. for Waste Heat Loop Construction at the Dane County Landfill, 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) Bid#320022.

The following change is requested: Change Order #2 - Increase \$31,685.63 for substitution of propylene glycol for ethylene glycol in heat loop piping due to being more cost effective.

NOW, THEREFORE, BE IT RESOLVED that Change Order #2 for a total increase of \$31,685.63 be approved to the Contract for Joe Daniels Construction Co., Inc. for the above listed changes; and

BE IT FURTHER RESOLVED that account SWMETHGO 57626 "Heat Capture System" be increased by \$180,000.00 and SWMETHGO 58437 "RNG Plant Upgrades" be decreased by \$180,000.00; and

BE IT FINALLY RESOLVED that the Department of Waste and Renewables be directed to ensure complete performance of the Contract.