

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Dave Ripp		Resolution No. <u>2022 RES-238</u>
Vote Required: Majority <input checked="" type="checkbox"/>		Ordinance Amendment No. _____
Two-Thirds <input type="checkbox"/>	3/4 <input type="checkbox"/>	

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #2 TO CONTRACT FOR JOE DANIELS CONSTRUCTION CO., INC. FOR WASTE HEAT LOOP CONSTRUCTION

Policy Analysis Statement:

Brief Description of Proposal -

The following change is requested: Change Order #2 - Increase \$31,685.63 for substitution of propylene glycol for ethylene glycol in heat loop piping due to being more cost effective.

Current Policy or Practice -

Projects of this amount require County Board approval.

Impact of Adopting Proposal -

Project will move forward

Fiscal Estimate:

<u>Fiscal Effect (check all that apply) -</u>	<u>Budget Effect (check all that apply)</u>
<input type="checkbox"/> No Fiscal Effect	<input checked="" type="checkbox"/> No Budget Effect
<input type="checkbox"/> Results in Revenue Increase	<input type="checkbox"/> Increases Rev. Budget
<input checked="" type="checkbox"/> Results in Expenditure Increase	<input type="checkbox"/> Increases Exp. Budget
<input type="checkbox"/> Results in Revenue Decrease	<input type="checkbox"/> Decreases Rev. Budget
<input type="checkbox"/> Results in Expenditure Decrease	<input type="checkbox"/> Decreases Exp. Budget
	<input type="checkbox"/> Increases Position Authority
	<input type="checkbox"/> Decreases Position Authority
	Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Empty box for narrative/assumptions.

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$31,686				Other				
Total	\$31,686	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Empty box for personnel impact/FTE changes.

Prepared By:

Agency: Department of Waste and Renewables	Division: Solid Waste
Prepared by: Tyonna Listenbee	Date: 11/3/22 Phone: 608-219-9810
Reviewed by: Chuck Hicklin	Date: 11/3/22 Phone: 608-266-4109