

1  
2  
3 **2022 RES-260**

4 CONTRACT CHANGE ORDER #1 TO CONTRACT FOR CHAIN LINK FENCING AND  
5 GATE INSTALLATION WITH PATRIOT FENCE AND CONSTRUCTION, LLC

6 The Department of Waste & Renewables, awarded a contract to Patriot Fence and  
7 Construction, LLC for Chain Link Fencing and Gate Installation, 7102 U.S. Highway 12 &18  
8 Madison, WI (Rodefild Landfill) Bid#322011.

9  
10 The following change is requested: Change Order #1 - Decrease \$37,000.00 as we did not  
11 proceed with any of the bollards, so no need to add them back in. Reduce concrete setting of  
12 posts.

13  
14 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #1 for a total decrease of  
15 \$37,000.00 be approved to the Contract for Patriot Fence and Construction, LLC for the above  
16 listed changes; and

17  
18 **BE IT FINALLY RESOLVED** that the Department of Waste and Renewables be directed to  
19 ensure complete performance of the Contract.