

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Dave Ripp		Resolution No. <u>2022 RES-260</u>
Vote Required: Majority <input checked="" type="checkbox"/>		Ordinance Amendment No. _____
Two-Thirds _____		3/4 _____

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #1 TO CONTRACT FOR CHAIN LINK FENCING AND GATE INSTALLATION WITH PATRIOT FENCE AND CONSTRUCTION, LLC

Policy Analysis Statement:

Brief Description of Proposal -

The following change is requested: Change Order #1 - Decrease \$37,000.00 as we did not proceed with any of the bollards, so no need to add them back in. Reduce concrete setting of posts.

Current Policy or Practice -

Changes of this amount require County Board approval

Impact of Adopting Proposal -

Project will move forward

Fiscal Estimate:

Fiscal Effect (check all that apply) -

- No Fiscal Effect
- Results in Revenue Increase
- Results in Expenditure Increase
- Results in Revenue Decrease
- Results in Expenditure Decrease

Budget Effect (check all that apply)

- No Budget Effect
 - Increases Rev. Budget
 - Increases Exp. Budget
 - Decreases Rev. Budget
 - Decreases Exp. Budget
 - Increases Position Authority
 - Decreases Position Authority
- Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	(\$37,000)				Other				
Total	(\$37,000)	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:

Agency: Dane County Waste and Renewables	Division: Solid Waste
Prepared by: Tyonna Listenbee	Date: 11/30/22 Phone: 608-219-9810
Reviewed by: Chuck Hicklin	Date: 11/30/22 Phone: 608-266-4109