



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	1
	DATE	12/2/2022

PROJECT	Highway Satellite Building - Albion
ADDRESS	1015 County Highway A
PURCHASE ORDER #	20211664
BID / PROPOSAL #	319032
CONTRACTOR	Kenneth F. Sullivan Co.

DESCRIPTION:

1	REFERENCE #	Change Request 01
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Deduct cost of incomplete earthwork, asphalt and landscaping
4	REASON FOR CHANGE	Earthwork for stormwater and landscaping not completed due to property boundary dispute between adjacent landowner and WisDOT. Paving only partially completed. Balance to be included with future project.
5	TOTAL DEDUCT TO CONTRACT	- \$33,500.00

The original Contract amount was:	\$518,000.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$518,000.00
The Contract amount will be decrease by this Change Order in the amount of:	\$33,500.00
The new Contract amount including this Change Order will be:	\$484,500.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/2/22

Signature Approvals:

Contractor	Public Works Engineering Division
Architect / Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------