

1
2
3 **2022 RES-276**

4 CONTRACT CHANGE ORDER #25 FOR CONTRACT WITH FOXARNESON, INC. FOR
5 EMERGENCY MANAGEMENT BUILDING-FACILITY REMODEL

6 The Department of Administration-Public Works Engineering Division, awarded a contract to
7 FoxArneson, Inc. for Emergency Management Building-Facility Remodel- 2982 Kapec Road,
8 Fitchburg, WI, Bid# 320042.

9
10 The following change is requested: Change Order #25 - Increase \$41,925.00 to paint the
11 garage interior as this space is currently the only place in the building that is not currently being
12 cleaned up and being repainted. It is in poor condition now.

13
14 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #1 for a total increase of
15 \$41,925.00 be approved to the Contract for FoxArneson, Inc. for the above listed changes; and

16
17 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering
18 Division be directed to ensure complete performance of the Contract.