



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	7
	DATE	12/14/2022
PROJECT	Emergency Management Bldg Remodel	
ADDRESS	5415 King James Way, Madison, WI	
PURCHASE ORDER #	20201346	
BID / PROPOSAL #	320004	
CONTRACTOR	Prairie Forge Group	

DESCRIPTION:

1	REFERENCE #	COP #8
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional site visits.
4	REASON FOR CHANGE	Delays for equipment & material deliveries have further extended the completion of the project & additional architect & engineer site visits are required.
5	TOTAL ADD TO CONTRACT	\$3,500.00

The original Contract amount was:	\$216,800.00
Net change by previously authorized Change Orders:	\$294,032.00
The Contract amount prior to this Change Order was:	\$510,832.00
The Contract amount will be increased by this Change Order in the amount of:	\$3,500.00
The new Contract amount including this Change Order will be:	\$514,332.00
The Completion Date will be increased by:	120 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/21/2023

Signature Approvals:

N/A Contractor	Public Works Engineering Division
Architect / Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------