



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	28
	DATE	9/16/2022
PROJECT	Emergency Mgmt Bldg - Facility Remodel	
ADDRESS	2982 Kapec Road, Fitchburg, Wisconsin	
PURCHASE ORDER #	20211856	
BID / PROPOSAL #	320042	
CONTRACTOR	FoxArneson, Inc.	

DESCRIPTION:

1	REFERENCE #	COP #31
2	REQUESTED BY	Owner & Contractor
3	PROPOSED CHANGE	Remove & replace two building exit concrete stoops.
4	REASON FOR CHANGE	Existing stoops & frost walls field conditions were unknown until subgrade work began; current construction does not allow for new drain tile layout & waterproofing of these walls that have seen leakage in the past.
5	TOTAL ADD TO CONTRACT	\$2,951.95

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$330,785.61
The Contract amount prior to this Change Order was:	\$3,773,564.06
The Contract amount will be increased by this Change Order in the amount of:	\$2,951.95
The new Contract amount including this Change Order will be:	\$3,776,516.01
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/7/2023

Signature Approvals:

Contractor	Public Works Engineering Division
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. #	ACT