



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	31
DATE	12/12/2022

PROJECT	Emergency Mgmt Bldg - Facility Remodel
ADDRESS	2982 Kapec Road, Fitchburg, Wisconsin
PURCHASE ORDER #	20211856
BID / PROPOSAL #	320042
CONTRACTOR	FoxArneson, Inc.

DESCRIPTION:

1	REFERENCE #	COP #39R1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add water line to kitchen appliances.
4	REASON FOR CHANGE	Owner selected appliances require water; not in original scope.
5	TOTAL ADD TO CONTRACT	\$1,293.50

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$341,602.27
The Contract amount prior to this Change Order was:	\$3,784,380.72
The Contract amount will be increased by this Change Order in the amount of:	\$1,293.50
The new Contract amount including this Change Order will be:	\$3,785,674.22
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/11/2023

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect/Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--