



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

| | |
|---------------|------------|
| C.O. # | 34 |
| DATE | 11/30/2022 |

| | |
|-------------------------|--|
| PROJECT | Emergency Mgmt Bldg - Facility Remodel |
| ADDRESS | 2982 Kapec Road, Fitchburg, Wisconsin |
| PURCHASE ORDER # | 20211856 |
| BID / PROPOSAL # | 320042 |
| CONTRACTOR | FoxArneson, Inc. |

DESCRIPTION:

| | | |
|----------|---------------------------------|---|
| 1 | REFERENCE # | COP #35 |
| 2 | REQUESTED BY | Owner & A/E |
| 3 | PROPOSED CHANGE | Remove light fixtures. |
| 4 | REASON FOR CHANGE | Design modification eliminated need for a fixture type. |
| 5 | TOTAL DEDUCT TO CONTRACT | (\$781.00) |

| | |
|--|----------------|
| The original Contract amount was: | \$3,442,778.45 |
| Net change by previously authorized Change Orders: | \$356,328.00 |
| The Contract amount prior to this Change Order was: | \$3,799,106.45 |
| The Contract amount will be decreased by this Change Order in the amount of: | (\$781.00) |
| The new Contract amount including this Change Order will be: | \$3,798,325.45 |
| The Completion Date will be unchanged by: | 0 days |
| The date of Substantial Completion as of the date of this Change Order therefore is: | 2/15/2023 |

Signature Approvals:

| |
|--|
| Contractor |
| Architect/Engineer (A/E) |
| Public Works & Transportation Committee |

| |
|--|
| Public Works Engineering Division |
| Controller |
| Accounting |

RES. #

ACT