



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	36
<b>DATE</b>	1/6/2023

<b>PROJECT</b>	Emergency Mgmt Bldg - Facility Remodel
<b>ADDRESS</b>	2982 Kapec Road, Fitchburg, Wisconsin
<b>PURCHASE ORDER #</b>	20211856
<b>BID / PROPOSAL #</b>	320042
<b>CONTRACTOR</b>	FoxArneson, Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #42
<b>2</b>	<b>REQUESTED BY</b>	Owner, Contractor, & A/E
<b>3</b>	<b>PROPOSED CHANGE</b>	Reduction in waterproofing epoxy injection scope.
<b>4</b>	<b>REASON FOR CHANGE</b>	Minor design modification reduced the need for the original quantities required.
<b>5</b>	<b>TOTAL DEDUCT TO CONTRACT</b>	<b>(\$2,485.00)</b>

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$355,273.61
The Contract amount prior to this Change Order was:	\$3,798,052.06
The Contract amount will be decreased by this Change Order in the amount of:	(\$2,485.00)
The new Contract amount including this Change Order will be:	\$3,795,567.06
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/15/2023

**Signature Approvals:**

Contractor
------------

Public Works Engineering Division
-----------------------------------

Architect/Engineer (A/E)
--------------------------

Controller
------------

Public Works & Transportation Committee
---

Accounting
------------

<b>RES. #</b>	
---------------	--

<b>ACT</b>	
------------	--