



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	37
DATE	1/18/2023

PROJECT	Emergency Mgmt Bldg - Facility Remodel
ADDRESS	2982 Kapec Road, Fitchburg, Wisconsin
PURCHASE ORDER #	20211856
BID / PROPOSAL #	320042
CONTRACTOR	FoxArneson, Inc.

DESCRIPTION:

1	REFERENCE #	COP #43
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Reduction in costs for CO #27.
4	REASON FOR CHANGE	Contractors actual costs for electrical materials were lower than originally determined.
5	TOTAL DEDUCT TO CONTRACT	(\$1,317.00)

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$352,788.61
The Contract amount prior to this Change Order was:	\$3,795,567.06
The Contract amount will be decreased by this Change Order in the amount of:	(\$1,317.00)
The new Contract amount including this Change Order will be:	\$3,794,250.06
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/15/2023

Signature Approvals:

Contractor

Public Works Engineering Division

Architect/Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	
--------	--

ACT	
-----	--