

1  
2  
3 **2022 RES-309**

4 CONTRACT CHANGE ORDER #1 TO THE CONTRACT FOR 1901, INC. FOR AEC  
5 PAVILIONS 1&2 ELECTRICAL UPGRADES

6 The Department of Administration-Public Works Engineering Division, awarded a contract to  
7 1901, Inc. for AEC Pavilions 1&2 Electrical Upgrades, 1919 Alliant Energy Center Way,  
8 Madison, WI Bid# 322031.

9  
10 The following change is requested: Change Order #1 - Increase \$24,460.00 to reroute wiring  
11 through existing electrical panels to install all outlets stacked vertically on the side of the new  
12 panel to be added on the right side.

13  
14 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #1 for a total increase of  
15 \$24,460.00 be approved to the Contract for 1901, Inc. for the above listed changes; and

16  
17 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering  
18 Division be directed to ensure complete performance of the Contract.