

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Dave Ripp		Resolution No. 2022 RES-314
Vote Required: Majority _____		Ordinance Amendment No. _____
Two-Thirds _____	3/4 <input checked="" type="checkbox"/>	

Title of Resolution or Ord. Amd.:

CHANGE ORDER #38 TO THE CONTRACT FOR FOXARNESON, INC. FOR FACILITY REMODEL AT THE EMERGENCY MANAGEMENT BUILDING AND AUTHORIZING THE ISSUANCE OF GENERAL OBLIGATION BONDS

Policy Analysis Statement:

Brief Description of Proposal -
 The following change is requested: Change Order #38 - Add of \$880,953.78 - Add Elevator to Building. EM has pallets of supplies that require an elevator for bsmt access & storage.

Current Policy or Practice -
 Changes like this require County Board Approval

Impact of Adopting Proposal -
 Project will move forward

Fiscal Estimate:

<u>Fiscal Effect (check all that apply) -</u>	<u>Budget Effect (check all that apply)</u>
<input type="checkbox"/> No Fiscal Effect	<input type="checkbox"/> No Budget Effect
<input type="checkbox"/> Results in Revenue Increase	<input checked="" type="checkbox"/> Increases Rev. Budget
<input checked="" type="checkbox"/> Results in Expenditure Increase	<input checked="" type="checkbox"/> Increases Exp. Budget
<input type="checkbox"/> Results in Revenue Decrease	<input type="checkbox"/> Decreases Rev. Budget
<input type="checkbox"/> Results in Expenditure Decrease	<input type="checkbox"/> Decreases Exp. Budget
	<input type="checkbox"/> Increases Position Authority
	<input type="checkbox"/> Decreases Position Authority
	Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$465,000				Other	\$465,000			
Total	\$465,000	\$0	\$0	\$0	Total	\$465,000	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:

Agency: Department of Administration	Division: Public Works Engineering
Prepared by: Tyonna Listenbee	Date: 1/18/23 Phone: 608-219-9810
Reviewed by: Chuck Hicklin	Date: 1/18/23 Phone: 608-266-4109