



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	1/13/2023

PROJECT	New Radio Tower
ADDRESS	2982 Kapec Road, Fitchburg, Wisconsin
PURCHASE ORDER #	20220681
BID / PROPOSAL #	321017
CONTRACTOR	Joe Daniels Construction Co., Inc.

DESCRIPTION:

1	REFERENCE #	CB #1, COP #2
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Modify antennae types, connections & platform orientation.
4	REASON FOR CHANGE	Ham radio operators need different equipment in place than was originally designed.
5	TOTAL ADD TO CONTRACT	\$5,974.00

The original Contract amount was:	\$130,240.00
Net change by previously authorized Change Orders:	\$5,912.50
The Contract amount prior to this Change Order was:	\$136,152.50
The Contract amount will be increased by this Change Order in the amount of:	\$5,974.00
The new Contract amount including this Change Order will be:	\$142,126.50
The Completion Date will be increased by:	90 days
The date of Substantial Completion as of the date of this Change Order therefore is:	7/15/2022

Signature Approvals:

Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	
---------------	--

ACT	
------------	--