

Dane County Criminal Justice Council Cross-System Data-Sharing Benchmarks January 2017 - December 2019

Stakeholders Set Agenda

Infrastructure

MOU

Analytics

Identify and convene stakeholders

Assess existing infrastructure and identify available resources

Identify, amend, and/or draft legal documents to advance datasharing processes

Collect and catalog data books, reports, or other information generated

Identify goals of crosssystem work

Identify where data will be housed and who will manage data

Establish guidelines for data transfer and security Ascertain technical needs for data transfer

Confirm feasibility of cross-system data sharing

Assess capabilities and resources for a crosssystems data-sharing platform

Understand legalities or implications of crosssystem data sharing

Manage data transfer

Leverage data to identify and track indicators

Execute data-sharing platform implementation plan

Revise MOU as needed to maintain current data share and analyses processes

Implement data-linking and analyses

Inform data-sharing platform development and implementation plans

Confirm feasibility of cross-system analyses

Track and conduct analyses on system indicators and research questions

Summarize and share findings

- Light gray boxes indicate initially completed or ongoing processes;
- Dark gray boxes indicate upcoming processes.