

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2

DATE: 08/28/2017

REFERENCE: Bid No.: N/A

P.O. No.: 20171374

PROJECT: Dane County Landfill Site #1 – Gas Piping Installation

CONTRACTOR: H&H Industries, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Installation of recirculation piping for generators
4. Reason for Change: Additional work beyond contract. Required for seasonal operation of generators.

5. TOTAL ADD TO CONTRACT: **\$8,400.00 (NOT TO EXCEED)**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$24,500.00
Net change by previously authorized Change Orders..... \$4,940.00
The Contract amount prior to this Change Order was \$29,440.00
The Contract amount will be increased by this Change Order in the amount of \$8,400.00
The new Contract amount including this Change Order will be..... \$37,840.00
The Completion Date will be unchanged by.....0 days
The date of Substantial Completion as of the date of this Change Order therefore is September 22, 2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____