

1  
2  
3 **2021 RES-218**

4 CONTRACT CHANGE ORDER #5 FOR CONTRACT WITH J.F. AHERN CO. FOR  
5 COURTHOUSE HVAC CONTROLS REPLACEMENT

6 The Department of Public Works, Highway & Transportation, awarded a contract to JF Ahern for  
7 Courthouse HVAC Controls, 215 S. Hamilton, Madison, WI, Bid# 320021.

8  
9 The following change is requested: Change Order #5 - Increase \$60,231.00 due to Contractor  
10 logging issues that were found when new controllers were installed. Numerous control valves  
11 were found to be non-functional. Facilities Management has requested replacement be added  
12 to scope of the project.

13  
14 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #5 for a total increase of  
15 \$60,231.00 be approved to the Contract for JF Ahern for the above listed changes; and

16  
17 **BE IT FINALLY RESOLVED** that the Department of Public Works, Highway & Transportation  
18 be directed to ensure complete performance of the Contract.