

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	1
	DATE	10/8/2021
PROJECT	Landfill Gas Extraction Well Drilling and Construction	
ADDRESS	7102 US Highway 12 & 18, Madison, WI	
PURCHASE ORDER #		
BID / PROPOSAL #	321004	
CONTRACTOR	Terra Engineering and Construction Corporation	

DESCRIPTION:

1	REFERENCE #	n/a
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Addition of gas header pipe installation to scope of work
4	REASON FOR CHANGE	Installation of additional wells (additional flow) has required installation of new header
5	TOTAL ADD TO CONTRACT	\$67,397.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$67,700.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$67,700.00
The Contract amount will be increased by this Change Order in the amount of:	\$67,397.00
The new Contract amount including this Change Order will be:	\$135,097.00
The Completion Date will be increased by:	185 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/1/2021

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___