

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	1
	DATE	10/15/2021
PROJECT	JCO-NIP Security Upgrades	
ADDRESS	1819 Aberg Ave Suite D, Madison, WI, 53704	
PURCHASE ORDER #	20211618	
BID / PROPOSAL #	321001	
CONTRACTOR	FoxArneson	

DESCRIPTION:

1	REFERENCE #	COP 1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Replace all existing carpet in Job Center Lobby with new carpet to match used throughout building. Remove existing carpet for furnish new moisture-wicking carpet with approved adhesive.
4	REASON FOR CHANGE	Carpet replacement not included in base bid. New carpet to match carpet used in rest of building.
5	TOTAL ADD TO CONTRACT	\$32,970.25

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$578,865.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$578,865.00
The Contract amount will be increased by this Change Order in the amount of:	\$32,970.25
The new Contract amount including this Change Order will be:	\$611,835.25
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/25/2022

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___