

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Melissa Ratcliff		Resolution No. 2021 RES-226
Vote Required:		Ordinance Amendment No. _____
Majority <input checked="" type="checkbox"/>	Two-Thirds	

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #1 FOR CONTRACT WITH FOXARNESON FOR JCO-NIP SECURITY UPGRADES

Policy Analysis Statement:

Brief Description of Proposal -

The following change is requested: Change Order #1 - Increase \$32,970.25 to replace all existing carpet in the Job Center lobby with new carpet to match used throughout the building. Carpet replacement not included in the base bid.

Current Policy or Practice -

Projects of this amount require County Board Approval

Impact of Adopting Proposal -

Project will move forward

Fiscal Estimate:

Fiscal Effect (check all that apply) -

- No Fiscal Effect
- Results in Revenue Increase
- Results in Expenditure Increase
- Results in Revenue Decrease
- Results in Expenditure Decrease

Budget Effect (check all that apply)

- No Budget Effect
- Increases Rev. Budget
- Increases Exp. Budget
- Decreases Rev. Budget
- Decreases Exp. Budget
- Increases Position Authority
- Decreases Position Authority

Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$32,970				Other				
Total	\$32,970	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:

Agency: Dane County Public Works	Division: Engineering	Phone: 608-219-9810
Prepared by: Tyonna Listenbee	Date: 10/19/21	Phone: 608-266-4109
Reviewed by: Chuck Hicklin	Date: 10/19/21	