

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	13
	DATE	11/2/2021
PROJECT	Dane County Courthouse Electrical Vault Relocation	
ADDRESS	215 S. Hamilton St., Madison, WI	
PURCHASE ORDER #	20201978-00	
BID / PROPOSAL #	320012	
CONTRACTOR	JH Findorf & Son	

DESCRIPTION:

1	REFERENCE #	COP 020, 021, & 022
2	REQUESTED BY	Contractor - JH Findorf & Son
3	PROPOSED CHANGE	Multiple items including: paving and striping of West Wilson St.; revised door hardware in Electrical Room LL2001; and reconciliation of contract allowance for Century Link fiber optic utility.
4	REASON FOR CHANGE	Paving extents were determined by City of Madison Engineering after completion of construction; door hardware required by city inspector; and reconciliation of allowance as required for project close out.
5	TOTAL ADD TO CONTRACT	\$16,315.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$976,000.00
Net change by previously authorized Change Orders:	\$58,560.63
The Contract amount prior to this Change Order was:	\$1,034,560.63
The Contract amount will be increased by this Change Order in the amount of:	\$16,315.00
The new Contract amount including this Change Order will be:	\$1,050,875.63
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/13/2021

Signature Approvals:

 Contractor	Public Works, Highway, & Transportation
 Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___