

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

<b>C.O. #</b>	17
<b>DATE</b>	11/16/2021

TO: Public Works & Transportation Committee

<b>PROJECT</b>	Dane County Sheriff's SE Precinct
<b>ADDRESS</b>	125 Veterans Road, Stoughton, WI
<b>PURCHASE ORDER #</b>	20211249 - 00
<b>BID / PROPOSAL #</b>	320038
<b>CONTRACTOR</b>	U.S. Vet General Contracting, LLC

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #09
<b>2</b>	<b>REQUESTED BY</b>	Owner & Contractor
<b>3</b>	<b>PROPOSED CHANGE</b>	Multiple electrical scope revisions including: Telecom service conduit; GFCI receptacle and circuit; and revised attic light fixtures.
<b>4</b>	<b>REASON FOR CHANGE</b>	Information management requested dedicated conduit for service from network provider, building inspector required additional GFCI circuit per code, and light fixtures did not work with existing conditions in attic.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$2,456.38</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$89,633.06
The Contract amount prior to this Change Order was:	\$3,179,391.06
The Contract amount will be increased by this Change Order in the amount of:	\$2,456.38
The new Contract amount including this Change Order will be:	\$3,181,847.44
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/15/2021

**Signature Approvals:**

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. # <input style="width: 100px;" type="text"/>	ACT <input style="width: 100px;" type="text"/>

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_