

1
2
3 **2022 RES-195**

4 CONTRACT CHANGE ORDER #7 TO JOE DANIELS CONSTRUCTION FOR FUELING
5 FACILITY UPGRADES AT THE EAST DISTRICT HWY CAMPUS

6 The Department of Administration-Public Works Engineering Division, awarded a contract to
7 Joe Daniels Construction for Fueling Facility Upgrades at the East District Hwy Campus, 3103
8 Luds Lane, Madison, WI, Bid# 320037.

9
10 The following change is requested: Change Order #7 - Increase \$75,923.70 due to the original
11 tubing that was installed using compression fittings, did not meet code. Required removal of
12 previously performed work to correct the problem.

13
14 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #7 for a total increase of
15 \$75,923.70 be approved to the Contract for Joe Daniels Construction, for the above listed
16 changes; and

17
18 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering
19 Division be directed to ensure complete performance of the Contract.