

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	12/3/21

PROJECT	Range Road Repave – Law Enforcement Training Center
ADDRESS	5184 State Rd 19, Waunakee, WI
PURCHASE ORDER #	202117600
BID / PROPOSAL #	321018
CONTRACTOR	Payne & Dolan, Inc.

DESCRIPTION:

1	REFERENCE #	COP 1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional paving of areas not part of original bid
4	REASON FOR CHANGE	Provide solid surface access to additional facility areas not identified during design process
5	TOTAL ADD TO CONTRACT	\$6310.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$160,028.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$160,028.00
The Contract amount will be increased by this Change Order in the amount of:	\$6310.00
The new Contract amount including this Change Order will be:	\$166,338.00
The Completion Date will be unchanged:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/3/21

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____