



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	35
DATE	11/30/2022

PROJECT	Emergency Mgmt Bldg - Facility Remodel
ADDRESS	2982 Kapec Road, Fitchburg, Wisconsin
PURCHASE ORDER #	20211856
BID / PROPOSAL #	320042
CONTRACTOR	FoxArneson, Inc.

DESCRIPTION:

1	REFERENCE #	COP #36
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Reduction in costs for CO #16.
4	REASON FOR CHANGE	Contractors actual costs were lower than originally determined.
5	TOTAL DEDUCT TO CONTRACT	(\$273.39)

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$355,547.00
The Contract amount prior to this Change Order was:	\$3,798,325.45
The Contract amount will be decreased by this Change Order in the amount of:	(\$273.39)
The new Contract amount including this Change Order will be:	\$3,798,052.06
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/15/2023

Signature Approvals:

Contractor

Public Works Engineering Division

Architect/Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT
