

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	24
	DATE	1/5/2022
PROJECT	Dane County Sheriff's SE Precinct	
ADDRESS	125 Veterans Road, Stoughton, WI	
PURCHASE ORDER #	20211249 - 00	
BID / PROPOSAL #	320038	
CONTRACTOR	U.S. Vet General Contracting, LLC	

DESCRIPTION:

1	REFERENCE #	COP # 25
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Low voltage cabling to support existing Radio Equipment for the Sheriff's Office
4	REASON FOR CHANGE	Specific infrastructure (i.e. cabling) is needed to support the existing Radio Equipment. The Radio Equipment vendor will not provide this.
5	TOTAL ADD TO CONTRACT	\$3,144.77

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$115,855.51
The Contract amount prior to this Change Order was:	\$3,205,613.51
The Contract amount will be increased by this Change Order in the amount of:	\$3,144.77
The new Contract amount including this Change Order will be:	\$3,208,758.28
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/15/2021

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. #	ACT

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____