

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	15
	DATE	10/13/2021
PROJECT	Dane County Sheriff's SE Precinct	
ADDRESS	125 Veterans Road, Stoughton, WI	
PURCHASE ORDER #	20211249 - 00	
BID / PROPOSAL #	320038	
CONTRACTOR	U.S. Vet General Contracting, LLC	


DESCRIPTION:

1	REFERENCE #	COP #13
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Installation of new CMU base course along brick ledge at grade.
4	REASON FOR CHANGE	Existing CMU was in disrepair and crumbled upon being exposed after demolition of exterior stone. Removing and replacing will aid in providing a better waterproofing detail along the foundation wall.
5	TOTAL ADD TO CONTRACT	\$3,705.18

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$83,301.79
The Contract amount prior to this Change Order was:	\$3,173,059.79
The Contract amount will be increased by this Change Order in the amount of:	\$3,705.18
The new Contract amount including this Change Order will be:	\$3,176,764.97
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/15/2021

Signature Approvals:

<div data-bbox="129 1428 795 1543"> <p>Matthew Bell Digitally signed by Matthew Bell DN: cn=Matthew Bell, o=U.S. Vet General Contracting, LLC, ou, email=matthewbell@usvetllc.com, c=US Date: 2021.10.13 10:31:54 -05'00'</p> <p style="text-align: center;">Contractor</p> </div> <div data-bbox="129 1543 795 1669"> <p style="text-align: center;">Architect/Engineer (A/E)</p> </div> <div data-bbox="129 1669 795 1785"> <p style="text-align: center;">Public Works & Transportation Committee</p> </div>	<div data-bbox="828 1428 1494 1543"> <p style="text-align: center;">Public Works, Highway, & Transportation</p> </div> <div data-bbox="828 1543 1494 1669">  <p style="text-align: center;">Controller</p> </div> <div data-bbox="828 1669 1494 1785"> <p style="text-align: center;">Accounting</p> </div>
---	---

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___