

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	7
	DATE	3/15/2022
PROJECT	Third & Fourth Floors Offices Remodel Design	
ADDRESS	210 Martin Luther King Jr. Blvd., Madison	
PURCHASE ORDER #	20191185	
BID / PROPOSAL #	319004	
CONTRACTOR	Dimension IV Madison Design Group	

DESCRIPTION:

1	REFERENCE #	COP #6
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional design services for adding carpeted section to waiting area.
4	REASON FOR CHANGE	Staff wants to add visual contrast & sense of comfort to space.
5	TOTAL ADD TO CONTRACT	\$800.00

The original Contract amount was:	\$78,800.00
Net change by previously authorized Change Orders:	\$55,033.75
The Contract amount prior to this Change Order was:	\$133,833.75
The Contract amount will be increased by this Change Order in the amount of:	\$800.00
The new Contract amount including this Change Order will be:	\$134,633.75
The Completion Date will be increased by:	30 days
The date of Substantial Completion as of the date of this Change Order therefore is:	4/7/2022

Signature Approvals:

N/A Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____