



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	13
DATE	4/4/2022

PROJECT	Emergency Mgmt Bldg - Facility Remodel
ADDRESS	5415 King James Way, Fitchburg, Wisconsin
PURCHASE ORDER #	20211856
BID / PROPOSAL #	320042
CONTRACTOR	FoxArneson, Inc.

DESCRIPTION:

1	REFERENCE #	COP #14
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Modify door hardware provider.
4	REASON FOR CHANGE	Changing manufacturers will allow Facilities Mgmt & other staff to continue to use one master key for most County facilities & save time for emergencies, regular access & after hours service calls.
5	TOTAL ADD TO CONTRACT	\$4,768.18

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$44,802.15
The Contract amount prior to this Change Order was:	\$3,487,580.60
The Contract amount will be increased by this Change Order in the amount of:	\$4,768.18
The new Contract amount including this Change Order will be:	\$3,492,348.78
The Completion Date will be increased by:	2 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/24/2022

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect/Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____