

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	22
	DATE	12/13/2021
PROJECT	Dane County Sheriff's SE Precinct	
ADDRESS	125 Veterans Road, Stoughton, WI	
PURCHASE ORDER #	20211249 - 00	
BID / PROPOSAL #	320038	
CONTRACTOR	U.S. Vet General Contracting, LLC	

DESCRIPTION:

1	REFERENCE #	COP #23
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Temporary light poles for exterior parking lot and substitution of main breaker.
4	REASON FOR CHANGE	Electrical items are either delayed or discontinued due to supply chain issues. Alternative solutions requested to expedite completion date.
5	TOTAL ADD TO CONTRACT	\$5,451.83

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$108,138.88
The Contract amount prior to this Change Order was:	\$3,197,896.88
The Contract amount will be increased by this Change Order in the amount of:	\$5,451.83
The new Contract amount including this Change Order will be:	\$3,203,348.71
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/15/2021

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. # <input style="width: 100px;" type="text"/>	ACT <input style="width: 100px;" type="text"/>

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____