



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	21
DATE	6/1/2022

PROJECT	Emergency Mgmt Bldg - Facility Remodel
ADDRESS	5415 King James Way, Fitchburg, Wisconsin
PURCHASE ORDER #	20211856
BID / PROPOSAL #	320042
CONTRACTOR	FoxArneson, Inc.

DESCRIPTION:

1	REFERENCE #	CB #8, COP #24
2	REQUESTED BY	Contractor & A/E
3	PROPOSED CHANGE	Modify tie-in to Fitchburg's storm water main pipe.
4	REASON FOR CHANGE	Undetected elliptical shape of City's storm water main requires modifying a fitting, the installation & elevation for main pipe leaving site & attaching to the City's main.
5	TOTAL ADD TO CONTRACT	\$1,478.13

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$279,469.92
The Contract amount prior to this Change Order was:	\$3,722,248.37
The Contract amount will be increased by this Change Order in the amount of:	\$1,478.13
The new Contract amount including this Change Order will be:	\$3,723,726.50
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	1/24/2023

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PW ____