



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018

## CONTRACT CHANGE ORDER

<b>TO:</b> Public Works & Transportation Committee	<b>C.O. #</b>	11
	<b>DATE</b>	4/12/2022
<b>PROJECT</b>	Emergency Mgmt Bldg - Facility Remodel	
<b>ADDRESS</b>	5415 King James Way, Fitchburg, Wisconsin	
<b>PURCHASE ORDER #</b>	20211856	
<b>BID / PROPOSAL #</b>	320042	
<b>CONTRACTOR</b>	FoxArneson, Inc.	

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	RFI #20, COP #15
<b>2</b>	<b>REQUESTED BY</b>	Contractor & A/E
<b>3</b>	<b>PROPOSED CHANGE</b>	Paint exposed joists & ceiling deck.
<b>4</b>	<b>REASON FOR CHANGE</b>	Spaces over offices are visible from Work Room & need paint for clean appearance.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$1,964.56</b>

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$32,038.14
The Contract amount prior to this Change Order was:	\$3,474,816.59
The Contract amount will be increased by this Change Order in the amount of:	\$1,964.56
The new Contract amount including this Change Order will be:	\$3,476,781.15
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/19/2022

**Signature Approvals:**

Contractor	Public Works Engineering Division
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
<b>RES. #</b> <input style="width: 100%;" type="text"/>	<b>ACT</b> <input style="width: 100%;" type="text"/>

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_