

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Dave Ripp		Resolution No. 2022 RES-062
Vote Required: Majority <input checked="" type="checkbox"/>		Ordinance Amendment No. _____
Two-Thirds _____	3/4 _____	

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #2 FOR CITY COUNTY BUILDING PLANTERS & RETAINING WALL REPAIR

Policy Analysis Statement:

Brief Description of Proposal -

The following change is requested: Change Order #2 - Increase \$39,300.00 to provide added caulk replacement for long term maintenance on areas outside of original work.

Current Policy or Practice -

Projects of this amount require County Board approval.

Impact of Adopting Proposal -

Project will move forward

Fiscal Estimate:

Fiscal Effect (check all that apply) -

- No Fiscal Effect
- Results in Revenue Increase
- Results in Expenditure Increase
- Results in Revenue Decrease
- Results in Expenditure Decrease

Budget Effect (check all that apply)

- No Budget Effect
- Increases Rev. Budget
- Increases Exp. Budget
- Decreases Rev. Budget
- Decreases Exp. Budget
- Increases Position Authority
- Decreases Position Authority

Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$39,300				Other				
Total	\$39,300	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:

Agency: Dane County Department of Administration	Division: Public Works Engineering Division
Prepared by: Tyonna Listenbee	Date: 6/1/22 Phone: 608-219-9810
Reviewed by: Chuck Hicklin	Date: 6/1/22 Phone: 608-266-4109