1 Substitute No. DANE COUNTY Original Update Resolution No. 2022 RES-046 Dave Ripp POLICY AND FISCAL NOTE Sponsor: Vote Required: Majority 1 Ordinance Amendment No. 3/4 Two-Thirds

Title of Resolution or Ord. Amd.:

CHANGE ORDER #16 TO THE CONTRACT FOR FOXARNESON, INC. FOR FACILITY REMODEL AT THE EMERGENCY MANAGEMENT BUILDING

Policy Analysis Statement:

Brief Description of Proposal -

The following change is requested: Change Order #16 - Add of \$215,977.44 - Project Delays Due to Elevator Addition. Project was paused for evaluation & determination of adding an elevator to the project. Material & labor costs made large increases at the beginning of 2022 & temporary eqpt is required to maintain temperature & humidity control while drywall & other finishes are being installed.

Current Policy or Practice -

Projects of this amount require County Board Approval.

Impact of Adopting Proposal -

Project will move forward

Fiscal Estimate:

<u>Fiscal Effect (check all that apply) -</u>	Budget Effect (check all that apply)				
No Fiscal Effect Results in Revenue Increase ✓ Results in Expenditure Increase Results in Revenue Decrease Results in Expenditure Decrease	✓ No Budget Effect Increases Rev. Budget Increases Exp. Budget Decreases Rev. Budget Increases Rev. Budget Increases Rev. Budget Decreases Rev. Budget Decreases Rev. Budget Decreases Rev. Budget Decreases Rev. Budget Increases Position Authority Decreases Position Authority Note: if any budget effect, 2/3 vote is required				

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current	Year	Annualized			Current Year		Annualized	
Expenditures -	Increase	Decrease	Increase	Decrease	Revenues -	Increase	Decrease	Increase	Decrease
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$215,977				Other				
Total	\$215,977	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:						
Agency:	Dane County Department of Administration	Division:	Public Works Engineering			
Prepared by:	Tyonna Listenbee	Date:	5/18/22	Phone:	608-219-9810	
Reviewed by:	Chuck Hicklin	Date:	5/18/22	Phone:	608-266-4109	