1	2021 RES-219
2	
3	CONTRACT CHANGE ORDER #1 FOR LANDFILL GAS EXTRACTION WELL DRILLING AND
4	CONSTRUCTION
5	
6	The Department of Waste and Renewables, awarded a contract to Terra Engineering and
7	Construction Corporation, 7102 US Hwy 12 & 18, Madison, WI, Bid# 321004.
8	
9	The following change is requested: Change Order #1 - Increase \$67,397.00 for the installation
10	of additional wells (additional flow) has required the installation of a new header.
11	
12	NOW, THEREFORE, BE IT RESOLVED that Change Order #1 for a total increase of
13	\$67,397.00 be approved to the Contract for Terra Engineering and Construction Corporation for
14	the above listed changes; and
15	
16	BE IT FINALLY RESOLVED that the Department of Waste and Renewables be directed to
17	ensure complete performance of the Contract.