1	2022 RES-239
2	
3	CONTRACT CHANGE ORDER #3 TO CONTRACT FOR JOE DANIELS CONSTRUCTION
4	CO., INC. FOR WASTE HEAT LOOP CONSTRUCTION
5	
6	The Department of Waste & Renewables, awarded a contract to Joe Daniels Construction Co.,
7	Inc. for Waste Heat Loop Construction at the Dane County Landfill, 7102 U.S. Highway 12,
8	Madison, WI (Rodefeld Landfill) Bid#320022.
9	
10	The following change is requested: Change Order #3 - Increase \$39,205.25 for additional work
11	required by the Biogas Plant.
12	
13	NOW, THEREFORE, BE IT RESOLVED that Change Order #3 for a total increase of
14	\$39,205.25 be approved to the Contract for Joe Daniels Construction Co., Inc. for the above
15	listed changes; and
16	
17	BE IT FINALLY RESOLVED that the Department of Waste and Renewables be directed to

18 ensure complete performance of the Contract.