## Farmland Preservation Plan Recertification Timeline 2022

ACTIVITY

PERIODS

	2021	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Complete budget													
Secure grant funding													
Develop UW contract													
Hire project assistants													
Train project assistants													
Intitial meeting with LCC													
Appoint subcommittee													
Subcommittee meets													
Update data & maps													
Public / stakeholder awareness					*********								
Complete Land Use Inventory													
Develop policies													
Public / stakeholder feedback													
Finalize public hearing draft													
Introduce plan to county board													
DATCP Review													
Other Committee Review?													
ZLR Public Hearing													
Final County Board Action													
Final DATCP Certification													