

1  
2  
3 **2021 RES-282**

4  
5 **CONTRACT CHANGE ORDER #1 TO CONTRACT FOR RNG FACILITY INSULATION WORK**

6 The Department of Waste & Renewables, awarded a contract to FirestopPlus LLC for RNG  
7 Facility Insulation Work, 7102 U.S. Highway 12 & 18, Madison, WI (Rodefild Landfill)  
8 Bid#321013.

9 The following change is requested: Change Order #1 - Increase \$13,620.00 for additional  
10 insulation work required for cold weather protection of ancillary equipment.

11  
12 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #1 for a total increase of  
13 \$13,620.00 be approved to the Contract for FirestopPlus LLC for the above listed changes; and

14  
15 **BE IT FINALLY RESOLVED** that the Department of Waste and Renewables be directed to  
16 ensure complete performance of the Contract.