DANE COUNTY POLICY AND FISCAL NOTE	Cranser Melissa Ratoliff	Substitute No Resolution No. sub to 2021 res-319 (proposed-ratcliff)
Title of Resolution or Ord Amd	Vote Required: Majority ✓ Two-Thirds	Ordinance Amendment No

CONTRACT CHANGE ORDER #12 FOR CONTRACT WITH MEAD & HUNT, INC. FOR PUBLIC SAFETY BUILDING-JAIL CONSOLIDATION-A/E DESIGN

## **Policy Analysis Statement:**

Brief Description of Proposal -

The following change is requested: Change Order #12 - Increase <u>\$782,188</u><u>\$584,044.00</u> which is the fee for professional services for incorporating the redesign of scope reduction items, scope modifications, and developing a bid add alternate to reduce construction costs.

Current Policy or Practice -

Projects of this amount require County Board Approval

Impact of Adopting Proposal -

Project will move forward

## **Fiscal Estimate:**

Fiscal Effect (check all that apply) -	Budget Effect (check all that apply)
No Fiscal Effect Results in Revenue Increase ✓ Results in Expenditure Increase Results in Revenue Decrease Results in Expenditure Decrease	✓ No Budget Effect   Increases Rev. Budget   Decreases Rev. Budget   Decreases Rev. Budget   Increases Rev. Budget   Decreases Rev. Budget   Increases Position Authority   Decreases Position Authority   Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

## Expenditure/Revenue Changes:

	Current	Year	Annualized			Current Year		Annualized	
Expenditures -	Increase	Decrease	Increase	Decrease	Revenues -	Increase	Decrease	Increase	Decrease
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital \$584	.044.00 \$782,188				Other				
Total \$584.	044.00 <sup>\$782,188</sup>	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

## Personnel Impact/FTE Changes:

Prepared By:					
Agency:	Dept. of Administration	Division:	Public Works Division		
Prepared by:	Tyonna Listenbee	Date:		Phone:	608-219-9810
Reviewed by:	Chuck Hicklin	Date:	1/6/22	Phone:	608-266-4109