

DANE COUNTY DEPT. OF WASTE & RENEWABLES

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	11/28/2022

PROJECT	Chain Link Fencing and Gate Installation
ADDRESS	7102 U.S. Hwy 12&18
PURCHASE ORDER #	20221694
BID / PROPOSAL #	322011
CONTRACTOR	Patriot Fence and Construction, LLC

DESCRIPTION:

1	REFERENCE #	CO#2
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Install swing gates in existing fence line
4	REASON FOR CHANGE	Emergency gates needed to be installed at the RNG Plant
5	TOTAL ADD TO CONTRACT	\$8,750.00

The original Contract amount was:	\$330,228.00
Net change by previously authorized Change Orders:	\$-37,000.00
The Contract amount prior to this Change Order was:	\$293,228.00
The Contract amount will be increased by this Change Order in the amount of:	\$8,750.00
The new Contract amount including this Change Order will be:	\$301,978.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/1/2022

Signature Approvals:


Contractor

Architect / Engineer (A/E)

Public Works & Transportation Committee

Waste & Renewables

Controller

Accounting

RES. #

ACT