



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	3
DATE	3/19/2025

PROJECT	A/E Design Services for New Public Safety Communications Facility
ADDRESS	McFarland, WI
PURCHASE ORDER #	20222021
BID / PROPOSAL #	322013
CONTRACTOR	Wold Architects & Engineers

DESCRIPTION:

1	REFERENCE #	Letter dated March 18, 2025
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional services for JSD (civil engineer subconsultant) to draft and submit alternative civil and landscape design needed for CSM submittal and plan review by City of Madison.
4	REASON FOR CHANGE	A conflict with an access restriction on DOT platted maps is risking the delay of start of construction. Submitting CSM with alternative plan allows for conflict to get resolved without impacting construction.
5	TOTAL ADD TO CONTRACT	\$15,625.00

The original Contract amount was:	\$359,888.00
Net change by previously authorized Change Orders:	\$1,496,862.00
The Contract amount prior to this Change Order was:	\$1,856,750.00
The Contract amount will be increased by this Change Order in the amount of:	\$15,625.00
The new Contract amount including this Change Order will be:	\$1,872,375.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/1/2025

Signature Approvals:

Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT
